Lincoln E. Brown SBC Telecommunications, Inc.
Director - 1401 I Street, N.W.
Federal Regulatory Suite 1100

Washington D.C. 20005
Phone 202 326-8890

Fax 202 408-4806
W EX FATDCRLATEFILED

Ex Parte ORFTEIR (e

March 19, 1998
RECEIVED

Ms. Magalie Roman Salas

Secretary MAR 19 1998
Federal Communications Commission ——
Mail Stop Code 1170 OFFICE O w“:’q‘g&?ﬂxwm

1919 M Street, N.W., Room 222
Washington, D.C. 20554

RE: CC Docket No. 95-116

On March 18, 1998, Delbert Duncan, Nancy Woolf, Steve Sposato, and the undersigned
representing SBC met with Gayle Radley Teicher, Pat Forester, Andre Rausch, Marion
Gordon, and Les Selzer representing the Network Services Division of the Common
Carrier Bureau to discuss issues in the above referenced docket. The discussion focused
on the Petitions for waiver of the LNP deployment schedule recently filed by
Southwestern Bell Telephone and Pacific Bell. The attached documents served as the
basis for the discussion.

In addition, the SBC representatives clarified the SS-7 architecture being deployed for the
various Phases in Southwestern Bell and Pacific Bell. Specifically, SBC will deploy the
Bellcore ISCP in the Houston and LA MSA's initially, and will deploy the DSC ISTP
solution in all remaining MSA's. SBC has concluded that migrating the LNP database
function in Houston and LA from the ISCP solution to the ISTP solution is desirable,
however the schedule to move the database function is under consideration.

Please include this letter and the attachments in the record of these proceedings in
accordance with Section 1.1206(a)(1) of the Commission’s Rules.

Acknowledgment and date of receipt of this transmittal are requested. A duplicate
transmittal letter is attached concerning this matter.

Resp ly submitted, ?

Gayle Radley Teicher
Pat Forester

Andre Rausch
Marion Gordon

Les Selzer
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SBC LNP Architecture

Stephen Sposato
Director - Network Systems Engineering
925.823.5267
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SBC AIN Message
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SWBT Proposed Houston MSA
LNP Test Timeline 2/13/98

5/7/98
4/18/98

5/15/98
4730198 sn/8
4/20/98 5/12/98 572698
SMS Clean 1p {«
l l Resume Inter
Company Testing. End Inter Due date
Jackson and End Intra Issue Import and Export Co. Testing. of live
Weslyan STP 10.10 Company LSRs with due dates commercial
Complete. Testing. (3 business days . orders.
Resume Intra after receipt of FOC). Begin
Company Due date of :mt:::mercial
Testi
esting LSR. Orders with
Notes: 5/26/98 due date.

Intra Co. Testing requires full regression testing, plus MRS and LIDB testing.

Inter Co. Testing requires MRS and OS Testing, plus any regression testing which may be required by an ILEC or CLEC

0181540.01
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SWBT Proposed St. Louis MSA
LNP Test Timeline 2/18/98

5/11/98 6/18/98
411598 4729/98 5/1/98
4/16/98 6/1/98 6/26/98
l SMS Clean Ln l SMS Clean Up ’
I Begin Inter
Company Testing. End Inte1" Due date
muc and End Intra Issue lmM md Expon Co. Testmg of live
Kirkwood STP Company LSRs with due dates commercial
10.10 Complete. Testing. (5 business days ' orders.
Resume Intra after receipt of FOC). Begin
Company . Due date of tm ng ercial
Testi omm
i LSR Orders with
Notes: 6/26/98 due date.

Intra Co. Testing requires full regression testing, pius MRS and LIDB testing.
Inter Co. Testing per the Texas LNP Inter Company Implementation Team Test Plan as endorsed by the  ,
SW Region LNP Operations Team.

0181540.01



| SWBT Proposed Dallas MSA
] LNP Test Timeline 2/18/98

5/19/98 6/18/98

" 4/24/98 5/8/98 5/11/98

1l 4127198 611298 6/26/98
b | , LSMS Clean Up Lsm_ﬂmj

- e I

i \ Begin Inter

| ‘ | Company Testing. End h“ef Due date
0 Taylor and End Intra Issue Import and Export Co. Testing. of live

1 Edison STP 10.10 Company LSRs with due dates commercial
| Complete. Testing. (S business days : orders.

; \ Resume Intra after receipt of FOC). Begin .

; Company Due date of Af:ceptmg .

i Testing LSR. Live Commml

| \“ Orders with

| \ Notes: : 6/26/98 due date.

; ‘ Intra Co. Testing requires full regression testing, plus MRS and LIDB testing.

| Inter Co. Testing per the Texas LNP Inter Company Implementation Team Test Plan as endorsed by the 3
‘ | SW Region LNP Operations Team.

0181540.01



SWBT Proposed Fort Worth and
\ Kansas City MSAs LNP Test
Timeline 2/18/98

I auron . 6/15/98 717198
4
i 6/3/98
; 712798
| 4127198 713198
| I SMS Ciean Up ISMS Clean1lp I
| | |
’ gesume Intra l Begin Inter
3 ompany Company Testing. End Inter Due date
KC Hiland and  Testing End Intra Issue Import and Export Co. Testing. of live
McGee and Dallas Company LSRs with due dates commercial
T‘}'lOY and Testing. (5 business days . orders.
Edison STP 10.10 after receipt of FOC). Begin
Complete. Due date of Accepting
LSR. Live Commercial
Orders with
Notes: 7/27/98 due date.

Intra Co. Testing requires full regression testing, plus MRS and LIDB testing.
Inter Co. Testing per the Texas LNP Inter Company Implementation Team Test Plan as endorsed by the

‘ | SW Region LNP Operations Team,

0181540.01




